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25X1A

MEMORANDUM FOR: Assistant for Plans and Development

/" suBgmeT : Status of il Contract I 25X1A

1. Task Order Number 1 is in the final stages of close out. The
attached memorandum from the Office of Logistics releases funds to
terminate this portion of the contract as of 14 October 1964,

2. Task Order Number 2 is in the brocess of settlement but may
require three to four monthg before this is accomplished,

3. Task Order Number 3 has been closed out as of 6kSeptember 1962
when funds were released to

25X1A

25X1A k. Task Order Number l.t,5,6, and 7 have not been brocessed for

contract terminatio determine the exact status of these task
orders as asked to gearch her files for final
inspect I'ts and contract settlement statements. None were

Present for either category. I have completed final inspection
reports on 1 December 1964 for task orders 4,5,6, and 7 to aig
logistics in completing contract negotiations. No final report was
submitted for Task Order Number 1 so that too was completed on thig

5. According to OL/PD/CB/CSS, additional
memoranda for complet order negotiations will be forwarded

to NPIC. These memoranda will show the amounts approved and paid for

25X1A _
6. At this time, no definite date can be given for the settlement
of the entire contract. v 25X1A
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